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1. Executive Summary 
 
As a result of ASP-RSPN’s successful partnerships with government departments 
in KP during the last year; other departments are requesting USAID to extend its 
support through ASP for provision of Institutional support in various areas. 
USAID, in response has approved the extension of two initiatives i.e. 
‘Establishment of Internal Audit mechanism’ and ‘Development of Strategic Plans’ 
with the introduction of Output-based budgeting model. Both these initiatives will 
be implemented in six (6) newly identified departments. Further, the CB plans of 
KP’s Agriculture and Energy & Power departments are under review by USAID for 
finalization. 
 
GoKP showing commitment towards ensuring transparency, accountability & 
effectiveness of its line departments, took the lead in above mentioned 
assignments and constituted a “Steering Committee” under the chair of ACS for: 
 

- Identification and selection of departments 
- Providing guidance in development of SoW 
- Continuous monitoring during implementation of the assignments 
- Approvals on various deliverables 

 
The other members of Steering Committee include Secretary Finance, Secretary 
Energy, Secretary Education and DCoP from ASP-RSPN. 
 
At the federal level, ASP-RSPN in partnership with PPRA finalized the ‘National 
Procurement Strategy’. ASP extended its support to PPRA in development of NPS, 
which after detailed review and input by all the stakeholders including Provincial 
PPRAs, Ministries/Divisions and PPRA’s BoD was finalized and published. It was 
also shared during a ‘National conference on Public Procurement’ conducted by 
PPRA with the support of World Bank and ADB, during March 2014. 
 
ASP-RSPN finalized the development of “Learning Management Portal” for PPRA 
during the reporting period. This initiative will substantially increase the number 
of individuals trained by PPRA annually on Public Procurement Rules & 
regulations through the National Institute of Procurement. The online portal will 
host videos and other resources related to PPRA rules available to be 
downloaded. It includes an interactive built-in process to generate random 
Questionnaires and thereby the relevant scoring mechanism. Users will be able to 
get online certificates based upon the acquired scores. The remaining two 
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initiatives i.e. Development of SBDs and M&E System are planned to be 
completed during the next quarter. 
 
Another IT based assignment at the federal level i.e. Automation of STI’s 
Training and Management Systems (FM, HR, Payroll & Office Management) was 
successfully completed during the reporting period. The final software application 
has been deployed on STI’s local server and is being used by the institute. As 
part of STI’s CB plan, a workshop on “Governance, Public Policy and 
Administrative Accountability” has been conducted during the current reporting 
period. Senior public sector officials from Finance division, Parliamentary Affairs 
Division, Controller General Accounts, Establishment Division, Auditor General 
Pakistan, USAID, STI and ASP-RSPN attended the workshop. 
 
Project geared up with the completion of Eight (08) organizational assessments 
for current year at the end of second quarter of the 4th year. The assessments 
include, Pre-Award Assessments of two (02) government sector Universities, 
Validation of four entities; Power Generation Companies (GENCOs) i.e. Northern 
Power, Central Power and Jamshoro Power Company Limited and Municipal 
Services Program - KP, Technical Evaluation of WAPDA Staff College and Need 
Assessment exercise of the Pakistan Planning and Management Institute of 
Planning Commission. The Validation exercise of Small Grants and Ambassador’s 
Fund is making progress with the internal review of draft validation reports of 
Seven (07) NGOs completed during the quarter. 
 
During the quarter, Internal Audit manual of PDMA / PaRRSA have been 
developed and shared with PaRRSA. However, audit Guidelines for USAID funded 
projects have also been developed and shared with USAID. As part of the policies 
and procedures development for AHAN, three (03) trainings programs have been 
successfully developed and conducted on key governance areas i.e. Finance, 
Human Resource and Monitoring and Evaluation manuals. The training on the 
procurement management is planned for the next quarter.  
 
Rationalization and re-organization of PaRRSA has also been initiated during the 
current reporting period. This activity is intended to revamp the organization 
based on new lines and as per best practices model. It will help reduce 
redundancies in the organizational structure and fine-tune the implementation 
mechanism. In addition, ASP-RSPN continued its implementation on the nine (9) 
ongoing Capacity Building assignments which are in various stages of finalization.  
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Under the Awardees Capacity Building component, RSPN’s Phase-II assistance 
plan was approved by USAID during the current reporting period. The selection 
process of firms to be deployed for development of two manuals and MIS has 
been completed.  
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2. Program Progress 
 

Intermediate Result 1: Improved Management Systems 
implemented 
 
This result area under the ASP’s results framework covers two sub-intermediate 
results: 
 

Sub-IR 1.1:  Institutional capacity gaps understood by stakeholders 
Sub-IR 1.2:  Management systems adopted 
 

ASP-RSPN initiated the Pre-Award assessments of two government sector 
universities during the last quarter, which are Mehran University of Engineering & 
Technology Jamshoro and Agriculture University Faisalabad. This assessment 
exercise for the two universities was launched: 
 

- To determine whether these universities have adequate financial management 
and other operational systems in place; organizational, and management  
capacity to manage USAID funds in accordance with U.S. Government and 
USAID requirements 

 

- To identify risks and suggest potential mitigation measures which may be 
incorporated into the award 

 

The mentioned Pre-Award Assessment exercise of the two government-operated 
Universities was successfully completed during the current quarter. The finalized 
findings have been shared with both Universities and USAID. 
 
The Validation/re-assessment exercise of three Power Generation companies 
(GENCOs) i.e. Northern Power, Central Power and Jamshoro Power Company 
Limited & Municipal Services Program – KP was initiated in the last quarter. ASP-
RSPN by utilizing the services of OIG approved CA firms, selected through 
competitive bidding process, conducted these Validations during the reporting 
period. After a thorough in-house review, the final reports have been shared with 
USAID and these institutions. 
 
During the reporting quarter, three (3) new Capacity Building plans have been 
approved by USAID. These include: 
 
- Capacity Building Assistance to RSPN (Phase-II); covering: 

o Development of and Training on Grants Management Manual 
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o Development of and Training on Monitoring & Evaluation Manual 
o Development of an integrated MIS to automate Projects’ Management, 

Work Planning and M&E functions 
 

- Establishment of Internal Audit (Phase-II) in six (6) government departments 
of Khyber Pakhtunkhwa 

- Development of Strategic Plans and Annual Action Plans (Phase-II) for six (6) 
departments of KP 

 
In addition to the above mentioned augmentation to the CB portfolio, ASP-RSPN 
continued with its planned interventions for the nine (9) ongoing assignments. All 
of these nine (9) assignments are planned to be concluded during the current 
year. 
 
The following graph presents a comparison of the proposed planned activities in 
the Work Plan and new assignments received from USAID as of March 31, 2014 
for the current year: 
 

 
 
ASP-RSPN and USAID had a number of meetings on the issue of initiating new CB 
plans and the CB plans already shared with USAID for approval. The revised 
version of CGA’s CB plan has been shared with USAID for approval; revised in 
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the light of recent discussions with the department and USAID. PIPS’s 
management shared detailed comments on the capacity building/assistance plan 
during March 2014. The department’s feedback was made part of the revised CB 
plan and accordingly shared with USAID for approval. USAID team shared its 
feedback on plan already shared for the capacity development of National School 
of Public Policy. NSPP’s CB plan will be revised and shared back with USAID 
during April 2014 for approval. 
 
The following table reflects a summary of quarterly progress made and the 
cumulative progress for the year as of March 31, 2014 against the performance 
indicators: 
 

IR-1: Progress on Output Indicators: 
 

IR/Sub-IR Indicator 4th Year 
Target 

Current 
Qtr. 

Progress 

Progress 
till Mar 
2014 

IR-1: Improved Management Systems implemented 

Sub-IR 1.1: 
Institutional 
Capacity gaps 
understood by 
Stakeholders 

Number of organizational 
assessments and 
researches conducted 

48 6 6 

Number of Pakistani 
organizations whose 
capacity needs have been 
established 

11 4 5 

Sub-IR 1.2: 
Management 
Systems adopted 

Number of capacity building 
plans developed 

13 3 3 

Number of Policies & 
Procedures developed 

17 3 6 

Number of IT based 
Management Systems 
developed 

7 2 2 

Number of new tools & 
techniques introduced and 
adopted 

85 33 33 

Number of project design 
activities supported 

0 -- 0 

 
 
Assignment-Wise Indicators details for the current period: 
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Indicator Assignment Specific Details for 
current quarter 

Remarks and Issues 

1.1.1 Number of 
organizational 
assessments and 
researches conducted 

Pre – Award Assessments of two 
(02) Universities i.e. University 
of Agriculture, Faisalabad 
(Punjab) and University of 
Engineering and Technology, 
Jamshoro (Sindh) completed. 
 
Validation Exercise of Municipal 
Services Program – KP and 03 
Power Generation Companies 
(GENCOs) has been completed. 
 
 
Validation of Small Grants and 
Ambassadors Fund Program 
(SGAFP) in the current quarter 
initiated under which (36) NGOs in 
all the four provinces would be 
validated. Draft validation reports 
of seven (07) NGOs i.e. Hashoo 
Foundation, Fallah Foundation, 
Reach Vulnerable, FACES, LRBT, 
NRDF and Sami Foundation are 
under review by ASP-RSPN.  
 

A Total number of Six (06) 
organizational assessments 
have been completed in the 
reporting quarter. 
 
 
 
Risk Ratings of the 
Management Systems in these 
organizations was done i.e. 
High, Medium & Low. 

1.1.2 Number of 
Pakistani organizations 
whose capacity needs 
have been established 

WASC: 
Technical Evaluation of WAPDA 
Staff College has been completed 
 
PPMI: 
A Needs Assessment exercise 
initiated to assess the institutional 
needs of Pakistan Planning & 
Management Institute of the 
Planning Commission has been 
completed in the reporting quarter. 
 
PaRRSA: 
Rationalization and re-organization 
of PaRRSA is under process.  
 
Two (2) Assessments conducted to 
establish the capacity needs of 
government sector universities. 

 
In total four (4) during the 
quarter. The Needs 
Assessment exercise 
conducted for WASC & PPMI 
was based on the Training 
Curriculum of both the 
institutes. 

1.2.1 Number of 
Capacity Building plans 
developed 

Internal Audit: 
Phase-II Capacity Building was 
approved by USAID during the 
current quarter. 
  
Strategic plan KP: 
Phase-II plan for assistance to 
GoKP in Strategic Planning of six 
(6) departments has been 

Three (03) CB plans have 
been approved by USAID in 
the reporting quarter.  
 
5 out of 6 departments have 
been identified for IA exercise 
i.e. Agriculture, Irrigation, 
Energy & Power, Public Health 
& Higher Education 
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Indicator Assignment Specific Details for 
current quarter 

Remarks and Issues 

approved. 
 
RSPN: 
RSPN’s CB plan Phase-II. 
 

departments 
 
4 out of 6 departments have 
been identified for Strategic 
Planning exercise i.e. 
Agriculture, Energy & Power, 
Sports & Tourism and 
Industries. 
 
USAID’s approval on the CB 
plans of NSPP and CGA is 
awaited. 

1.2.2 Number of 
Policies and Procedures 
developed 

AHAN: 
Procurement Manual has been 
finalized and shared with AHAN.  
 
DAGP: 
Audit Guidelines for Donor Funded 
Projects developed and submitted 
to USAID for approval.  
 
PaRRSA: 
Internal Audit Manual of PDMA/ 
PaRRSA has been developed and 
submitted to PaRRSA.  
 
SBDs and M&E system for FPPRA 
are in the process of development.  
 

Three (03) Policy documents 
have been completed in the 
current quarter i.e. for DAGP, 
AHAN and PaRRSA. 

1.2.3 Number of IT 
based management 
systems developed 

STI: 
The Management Information 
System of STI is finalized and 
deployed on their local server. 
 
Federal PPRA: 
Learning Management System has 
been finalized during the reporting 
period. 
 
MIS system is being finalized. All 
the modules are in the final stages 
of development. 
 
AHAN: 
Development of ERP is in process. 
 

Two (2) completed during 
the current quarter i.e. MIS of 
STI & LMS of PPRA Islamabad. 
 
STI’s MIS consists of Training, 
FM, HR, Payroll and Office 
Management modules. 
 
LMS of PPRA is developed to 
cater for additional Training 
requirements that PPRA’s 
National Institute of 
Procurement offers, through 
provision of online Training 
resources to stakeholders. 

1.2.4 Number of new 
tools and techniques 
introduced and adopted 

AHAN: 
M&E Manual: 
Costed Work Plans, LFA, M&E Risks 
Matrix, Field Visit Report, Progress 
Reporting, Baseline/Impact 
Assessment & Project Completion 
Report templates. 

 
In total Thirty Three (33) new 
tools and techniques 
introduced through 
development of Policy Manuals 
for AHAN and PaRRSA. 
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Indicator Assignment Specific Details for 
current quarter 

Remarks and Issues 

HR Manual: 
Interview Assessment Form, 
Employee Profile Form, JDs, 
Performance Appraisal, Travel 
Authorization, Exit Interview & 
Training Evaluation forms 
 
FM Manual: 
Account Creation/Deletion Request 
Form, Fixed Assets Register, Sales 
Invoice Template, Cheque/Cash 
Requisition Form, Expense/ 
Purchase/Sales Test Sheet & Stock 
Take Sheet Templates 
 
Procurement Manual: 
Bidding data format, Form of Bids 
& Schedule to Bids, Integrity Pact 
format, Form of Bids/Performance 
Security and Form of Contract/ 
Consultancy Agreement (with 
Appendices) 
 
PaRRSA: 
Internal Audit Manual: 
Responsibility Matrix, IA Charter 
format, IA Plan format, Risks 
Assessment template, Risks 
Exposure Rating format, Risks 
Control Matrix, IA Report format 
and IA Log Sheet format 
 

 
 

1.2.5 Number of 
project design activities 
supported 

No new project design planned 
during the current year.  
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Intermediate Result 2: Human Resources enabled for 
enhanced performance 

 
ASP’s Results Framework focuses on enhancing the on-job performance of 
individuals under its IR-2. The interventions for this result area are targeted at 
two levels: 
 
- Enhancing the knowledge and skills of individuals through training 
- Supporting the application of acquired skills through on-the-job technical 

assistance 
 
Under the Capacity building of Aik Hunar Aik Nagar, policies and procedure have 
been developed in key governance areas of financial management, human 
resource and monitoring & evaluation. The procurement management manual 
was finalized during January 2014, with the other three manuals finalized during 
the last quarter. Training sessions on the new procedures/manuals have been 
conducted during the reporting period to build the capacity of AHAN officials in 
these areas. 
 
Also as part of RSPN’s CB Plan, the requirement of enhancing organizational 
management capacity identified in the Assessment report has been targeted 
through an international certification of its key management staff members in 
PMP from the globally recognized Project Management Institute. The plan having 
other initiatives too, linked with governance and project management has been 
approved by USAID during the current quarter. In addition, it will also include 
training of staff on M&E and Grants Management manuals. 
 
ASP-RSPN has also planned to implement training programs on PPRA rules & 
regulations for the provincial and district level staff. These programs will be 
implemented in KP, Balochistan and Sindh during the current year, after formal 
approvals of CB plans. Expertise of PPRA Islamabad in conducting federal level 
trainings at National Institute of Procurement will also be utilized in this regard. 
ASP-RSPN plans to hold Training of Trainers in partnerships with ASP-LUMS. The 
master trainers will then be used to roll out training programs in provinces. 
 
The following table reflects a summary of quarterly progress made and the 
cumulative progress for the year as of March 31, 2014 against the performance 
indicators: 
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IR-2: Progress on Output Indicators 
 

IR/Sub-IR Indicator 4th Year 
Target 

Current 
Qtr. 

Progress 

Progress 
till Mar 
2014 

IR-2: Human Resources enabled for enhanced performance 

Sub-IR 2.1: 
Knowledge and 
skills of human 
resources 
enhanced 

Number of training 
programs developed 

13 2 5 

Number of individuals who 
benefited from training 

134 84 84 

Number of trainings 
conducted 

13 3 3 

Sub-IR 2.2: 
Application of 
knowledge and 
skills supported 

Number of individuals who 
receive on-the-job 
assistance, refreshers and 
coaching 

18 -- -- 

Number of consultants 
provided for short-term 
technical assistance 

48 6 11 

 
Assignment-Wise Indicators details for the current period: 
 
Indicator Assignment Specific Details for 

current quarter 
Remarks and Issues 

2.1.1 Number of 
training programs 
developed 

AHAN 
Training program for procurement 
management manual has been 
developed.  
 
Training program on Project 
Management Professional (PMP) 
under Awardees capacity building 
developed for core staff of RSPN.  
 
FPPRA  
Training of Trainers (ToT) is 
planned to build capacity of 
officials from FPPRA, BPPRA, 
SPPRA and KPPRA at LUMS in the 
next quarter. 
 

Two (02) training programs 
have been developed.  
 
 
 
 
 
 
 
 
 

2.1.2 Number of 
individuals who 
benefited from training 

Officials from AHAN have been 
trained on FM, HR and M&E 
manuals, developed for AHAN 
during the quarter.  
 

Eighty Four (84) individuals 
trained during the reporting 
period. 

2.1.3 Number of 
trainings conducted 

Trainings on FM, HR and M&E 
manuals developed for AHAN, 
conducted during the quarter.  

Three (03) trainings 
conducted 
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Indicator Assignment Specific Details for 
current quarter 

Remarks and Issues 

 Training on Procurement 
management (AHAN) and PMP 
for core staff of RSPN are 
planned in April 2014. 

2.2.1 Number of 
individuals who receive 
on-the-job assistance, 
refreshers and 
coaching 
 

Nil. No new individuals 
 

On-the-job assistance 
continued for SBEP during the 
reporting quarter 

2.2.2 Number of 
consultants provided 
for short term technical 
assistance 
 

DAGP: 01, Internal Audit KP: 04, 
PaRRSA: 01 

Six (06) new consultants/ 
experts hired for development 
of Audit Guidelines in DAGP,   
Internal Audit KP and 
rationalization and re-
organization of PaRRSA.  
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Intermediate Result 3: Improved PFM Policies and 
Procedures 

 
ASP’s third long-term result i.e. IR-3 captures strategic level interventions; 
activities aimed at improving rules, regulations and facilitating adoption of policy 
level reforms. The “Strategic Interventions” of program’s capacity building 
component and “recommendations, updated procedures, policy level changes 
etc.” shared with GoP as a result of ASP’s research interventions contribute in 
achieving this result of the ASP’s Results Framework. One new research 
assignment has been approved for current year by USAID. ASP-RSPN has already 
shared a number of research topics along with Concept Notes with USAID for 
final approval. Keeping in view the scope of Cooperative Agreement, following 
areas of research may be taken up: 
 
- Public-Private Partnerships in the social sector of Pakistan 
- Study on linkage of Donor Funded projects to the new accounting system 

(PIFRA) 
 
Based on the last year’s experience with no Research assignment approved by 
USAID, ASP-RSPN plans to take up the matter of formulation of a ‘Steering 
Committee’ for discussing and finalizing research areas of significance to both 
USAID and GoP. This has also been indicated in the Cooperative Agreement. 
ASP-RSPN, RSPN, USAID’s OFM and other relevant Technical Offices are 
proposed to have representation in the committee. The USAID’s Technical Offices 
can play an important role in the identification of potential research areas which 
may be of their interest. ASP-RSPN will share a complete composition of the 
proposed Steering Committee along with the detailed ToRs and meetings’ 
periodicity. 
 
During the current reporting period ASP-RSPN has made no progress as no 
research topic was approved. However, it continued to pursue with the relevant 
government departments including CGA & Planning Commission for 
implementation of the conducted researches; intended towards adoption of the 
ASP proposed recommendations by the government departments. 
 
The following table reflects a summary of quarterly progress made and the 
cumulative progress for the year as of March 31, 2014 against the performance 
indicators: 
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IR-3: Progress on Output Indicators 
 

IR/Sub-IR Indicator 4th Year 
Target 

Current 
Qtr. 

Progress 

Progress 
till Mar 
2014 

IR-3: Improved PFM Policies and Procedures 

Sub-IR 3.1: Policy 
recommendations 
advocated 

Number of research studies 
conducted 

1 -- -- 

Number of reforms/ 
recommendations 
developed 

TBD -- -- 

Number of policy advocacy 
activities carried out 

7 1 1 

Number of policy level 
institutions receiving policy 
reform recommendations or 
attending advocacy events 

13 4 4 

 
Assignment-Wise Indicators details for the current period: 
 
Indicator Assignment Specific Details Remarks and Issues 

3.1.1 Number of research 
studies conducted 
 

Nil No new topics assigned by 
USAID 

3.1.2 Number of reforms/ 
recommendations 
developed 
 

TBD  

3.1.3 Number of Policy 
Advocacy activities carried 
out 

STI: 
A workshop has been conducted 
on “Governance, Public Policy 
and Administrative 
Accountability” in the reporting 
quarter.  
 
 

One (01) Policy Advocacy 
event has been carried out in 
this quarter.  
 
 
A workshop on “Strategic 
Plan” developed for DAGP is 
planned in April 2014. 
 

3.1.4 Number of policy 
level institutions receiving 
policy reform 
recommendations or 
attending advocacy 
events 
 

Officials from STI, Finance 
Division, Parliamentary Affairs 
Division, CGA, Establishment 
Division and DAGP attended the 
workshop held on Governance, 
Public Policy and Administrative 
Accountability in the reporting 
quarter.  

Total of four (04) ‘new’ policy 
level institutions attended the 
workshop.  
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SUCCESS STORY:  

NATIONAL PROCUREMENT STRATEGY 
DEVELOPED FOR IMPROVING 
PROCUREMENT SYSTEM IN PAKISTAN 

Public procurement spending is estimated to account for 
15% of the world's GDP. A research postulates that 
procurement reforms improve spending efficiency by 1% of 
GDP. This means that this saving could be diverted to other 
pressing sectors like education, health and municipal 
services. The U.S. Agency for International Development 
(USAID) through Assessment & Strengthening Program 
(ASP-RSPN) is partnering with Public Procurement 
Regulatory Regime in Pakistan to improve their rules & 
regulations, management systems and accountability 
mechanisms to achieve value for money and transparency in 
procurements. The development of a National Procurement 
Strategy is the first step towards better utilization of public 
money.  

Governments all over the world are spending a 
significant chunk of their budgets on procurement. 
It is particularly prominent in developing countries 
with active infrastructure and social programs. 
Gains of a good public procurement make available 
additional resources for development and lead to 
better outcomes of expenditure.  
 
In Pakistan, the Public Procurement Regulatory Authority 
(PPRA) is endowed with the responsibility of 
recommending laws and regulations governing public 
procurements. It is also responsible for monitoring the 
application of procurement laws and performance of 
federal procuring agencies.  
 
ASP-RSPN funded by USAID is supporting PPRA in the 
harmonization and improvement of laws, rules & 
procedures, use of technology, institutional capacity 
building and strengthening of monitoring and oversight 
mechanisms. The development of a National 
Procurement Strategy (NPS) is one of the key activities 
successfully completed with federal PPRA. 
 
The National Procurement Strategy 2013-16 
provides a common vision, mission and reform 

 
Ms. Nazrat Bashir, Managing 
Director PPRA acknowledged the 
assistance of ASP-RSPN in the 
strategy document noting, “PPRA 
appreciates the technical assistance 
and efforts of ASP-RSPN in 
preparation of this strategy. PPRA is 
also thankful to all those 
organizations and individuals who 
either attended the consultative 
sessions or provided feedback” 
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measures on making the procurement process 
efficient and transparent in the country. It 
endeavors to lay down a roadmap for the 
Regulators to realize the objectives and principles 
of public procurement. Based on a detailed 
analysis, strategic steps have been recommended 
to improve the legal and systemic procurement 
framework.  
 
This achievement has been made possible with the 
support of all stakeholders involved in the public 
procurement process. An Advisory Group with 
representation from the federal and provincial 
governments, donors and civil society guided this 
initiative continuously. However, ASP provided key 
technical assistance including provision of experts, 
coordination support and also helped in building 
consensus around the strategy. Based on the 
feedback received from the delegates of the 
Advisory Group and other stakeholders, the 
Strategy was finalized and approved in the group’s 
second meeting. 
 
In order to facilitate the implementation of this 
strategy, ASP-RSPN is now helping PPRA in 
capacity building, web based monitoring systems 
and on- line Learning Management Systems. 
Moreover, policies & procedures also being 
developed to achieve the goals set out in the 
Strategy.  
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3. Project Implementation 
 

Role of Central Program Office & Provincial Program 
Offices  
 

ASP has a Central Project Office (CPO) based in Islamabad and four Provincial 
Project Offices (PPOs) in Lahore, Karachi, Quetta and Peshawar. The role of the 
CPO is to implement five components of the program and provide strategic 
guidance, technical back-stopping, financial management, contract management 
and donor coordination. The provincial units are responsible for coordination, 
monitoring and implementation of activities at the provincial level. During the 
reporting quarter, the CPO and PPOs remained fully functional as per their 
mandates.  
 

Like the Central Program Office (CPO) at the federal level, the PPOs also have an 
important role as being the field face of ASP-RSPN at the provincial level and act 
as catalyst in smooth implementation of activities. The PPOs perform varied 
functions, including but not limited to participation in strategic meetings, 
finalization of planned deliverables by consultants/firms, arrangement and 
participation in discussions/ meetings with the institutions; gathering 
departments’ policies/procedures documents, identification of potential expert 
human resource and facilitation to ASP-LUMS in getting nominations from the 
provincial departments.  
 
During the last quarter, all PPOs remained actively involved in direct execution of 
activities at the provincial level. The PPO in Khyber Pakhtunkhwa and Sindh 
ensured their continuous presence during on-the-job technical assistance phase 
in PaRRSA and SBEP. Likewise, provincial office in Punjab is managing the 
capacity building interventions of AHAN. The office continued its engagement 
with government functionaries and other organizations to build a positive image 
of the project. The PPO in Balochistan remained involved in seeking nominations 
from provincial departments for training at LUMS and responding to requests 
from CPO on capacity building related requirements. Capacity Building of 
Balochistan PPRA is also being managed by the provincial team. All the four 
offices remained actively involved in the Validation exercise of NGOs funded by 
Small Grants and Ambassador Funds Program.  
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4. Financial Progress for the period January to March 
2014 

 

The following graph reflects an overview of the expenditures (in US Dollars) 
against the Program Components/Sectors during the 2nd quarter of Year-4 (Jan 
2014 – March 2014). An expenditure of US $ 633,278 was made against the 
ongoing activities during the quarter. 

 
 

The month-wise detailed financial report reflecting the expenditure in US Dollars 
is shown below: 
 

Budget Heads 
Expenditure in USD 

Jan-14 Feb-14 Mar-14 Qtr.2 
Total 

Pre-Award Assessments - - 19,021 19,021 

Capacity Building 8,445 22,788 46,176 77,409 

Validation - 4,031 3,717 7,748 

Research - - - - 

Awardees Capacity Building 596 1,361 3,209 5,167 

Indirect Program Cost 123,824 135,336 167,627 426,787 

Operational Cost 24,465 24,288 48,393 97,145 

GRAND TOTAL 157,330 187,805 288,143 633,278 

Pre-‐Award	  Assessments	  

Capacity	  Building	  

ValidaDon	  

Research	  

Awardees	  Capacity	  Building	  

Indirect	  Program	  Cost	  

OperaDonal	  Cost	  
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Annex – I: Component Wise details of assignments as of 
March 31, 2014 
 
S. # Name of Assignment/Institution Status 

Assessments 

1 83 Assessments under Third Party Validation of CDCP Completed 

2 Pre-Award Assessment of NESPAK Completed 

3 Pre-Award Assessment of National Highway Authority Completed 

4 Pre-Award Assessment of Abacus Consulting Pvt. Ltd. Completed 

5 Pre-Award Assessment of Halcrow Pvt. Ltd. Completed 

6 Pre-Award Assessment of National Development 
Consultants Pvt. Ltd. Completed 

7 Pre-Award Assessment of A.A. Associates Pvt. Ltd. Completed 

8 Pre-Award Assessment of Echo West Consulting Pvt. Ltd. Completed 

9 Pre-Award Assessment of Qavi Engineering Pvt. Ltd. Completed 

10 Pre-Award Assessment of EA Consulting Pvt. Ltd. Completed 

11 Pre-Award Assessment of Matracon Pvt. Ltd. Completed 

12 Pre-Award Assessment of Izhar Construction Pvt. Ltd. Completed 

13 Pre-Award Assessment of Marie Stopes Society Completed 

14 Mehran University of Science & Technology Jamshoro Completed 

15 Agriculture University Faisalabad Completed 

16 6 remaining Pre-Award Assessments for current year Not assigned 

Capacity Building 

1 Pre-Obligation/Project design support to MSDP Sindh Completed 

2 Pre-Obligation/Project design support to SBEP Completed 

3 Project design support to Agriculture dept KP; Command 
Area Development Program of Gomal Zam Dam Completed 

4 Project design support to Health dept Sindh; JIMS Completed 

5 Higher Education Commission Completed 

6 Health Services Academy Completed 
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S. # Name of Assignment/Institution Status 

7 Phase-I of Capacity Building support to PaRRSA Completed 

8 Strategic Planning in 6 departments of KP Completed 

9 Small and Medium Enterprise Development Authority Completed 

10 KP Public Procurement Regulatory Authority Completed 

11 Internal Audit in KP Completed 

12 Sindh Public Procurement Regulatory Authority Completed 

13 Secretariat Training Institute On Going 

14 Balochistan Public Procurement Regulatory Authority On Going 

15 Federal Public Procurement regulatory Authority On Going 

16 Department of Auditor General of Pakistan On Going 

17 Aik Hunar Aik Nagar On Going 

18 WAPDA Administrative Staff College On Going 

19 Phase-II of Capacity Building support to PaRRSA On Going 

20 Phase-II CB Plan of Internal Audit in KP On Going 

21 Phase-II CB Plan of Strategic Planning in KP On Going 

22 Ten (10) remaining CB assignments for current year Not assigned 

Validation 

1 Trust for Democratic Education and Accountability Completed 

2 Abacus Consulting Pvt. Ltd. Completed 

3 Municipal Services Program, KP Completed 

4 Three (3) Power Generation Companies (GENCOs) Completed 

5 36 Small Grants and Ambassador Fund Program NGOs On Going 

6 40 remaining Validations for current year Not assigned 

Research 

1 Assignment Account/Revolving Funds Account Completed 

2 Planning Process in GoP sector Completed 

3 Project Management Unit’s approach Completed 

4 Institutional Performance Assessment Framework/PFM Completed 
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S. # Name of Assignment/Institution Status 

Assessment Framework 

5 One (1) research for the current year Not assigned 

Awardees Capacity Building 

1 General Training Component Completed 

2 Development of Policies & Procedures for RSPN and NRSP Completed 

3 IT Infrastructure development for NRSP Completed 

4 SAP B-1 implementation for ASP-RSPN Completed 

5 Software for ASP-RSPN Completed 

6 Capacity Building plan for RSPN On Going 

  


